NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.
124 Deborah Drive
Reading, PA 19610
Telephone: (610) 670-7310
Telecopy: (610) 670-7311

July 10, 2001

First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 26 (June 2001)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, the remedial design
and remedial action for groundwater, and operation and maintenance activities that were
performed in regard to the NL Industries/Taracorp Superfund Site (the "site") during June 2001.

1. tions Taken During Previo nth to C i e Consent Decree:

®*  On June 7, 2001, the Group's project coordinator issued a voluntary progress report to
EPA.

2. 8 of Data r Results o ing and T ived:

* Not applicable for this reporting period.

* Not applicable for this reporting period.
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4. Actions, Data Collection, and Implementation of Work Plans and Other Information

Related to the Progress of Construction which are Scheduled to be Performed During
the Next Six-Week Period:

= At the present time, the Group anticipates that ENTACT will remobilize to the site in
July 2001 to complete the remaining remedial activities at the site. The Group will
advise EPA as soon as ENTACT's schedule has been finalized. At that time, a
conference call meeting will be held with EPA to discuss the schedule and work
activities to be performed.

s Upon receipt of EPA's comments, if any, on the Groundwater Monitoring Plan, the
Group and ARCADIS will initiate efforts to address the comments, to prepare a revised
plan, and to prepare for completion of the 2001 annual groundwater monitoring event at
the site.

» ENTACT will continue efforts to prepare a revised Operation and Maintenance Plan to
address EPA's January 22, 2001 comments and to expand the Operation and
Maintenance Plan to include operation and maintenance activities for off-site areas.

= ENTACT will complete the "Final Remedial Report” for the Residential Areas and
Remote Fill Locations to address EPA's January 22, 2001 comments as soon as
remedial activities are completed at the site. The revised pages to the "Final Remedial
Report" for the Residential Areas and Remote Fill Locations will be submitted to EPA
after the remaining remedial activities are completed at the site.

5. Problems t Anticipated Problems, Actual or Anticipated Delays d
Efforts Deve or Imple ed to Mitigate De :

» Although ENTACT had initially planned to remobilize its equipment and personnel to
the site in April 2001 to complete residential soil remediation activities, ENTACT's
remobilization was temporarily delayed as a resuit of the need to obtain updated
analytical data from residential soil testing so that an updated disposal authorization
could be issued by the off-site landfill. ENTACT's remobilization has been temporarily
delayed since that time due to weather and sod availability. The Group will advise EPA
regarding ENTACT's schedule for remobilization.

=  Not applicable for this reporting period.
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7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period:

* Not applicable for this reporting period.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

MR

Jetrey A MLeed
Project Coordinator

cc:  Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Tim Healy - ENTACT, Inc. (by first class mail)
Mr. Jack Kratzmeyer - ARCADIS Geraghty & Miller (by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group (by first class mail)
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